COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2015

ESTI MATE SUMVARY 19: 00: 48
CONTI D: C18367 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 18367- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 124.0 DAYS TI ME ALLOW 288 WORK DAYS
| - 25/ FI LLMORE | NTERCHANGE PERCENT TI ME: 43. 06 ORI G TI VE ALLOW 310 WORK DAYS
PRQJECT NO. | MD252- 414
| - 25/ FI LLMORE | NTERCHANGE
NAVE OF RQAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 08/ 31/ 2015 DATE TI ME STARTED 01/ 26/ 2015
7353 S. EAGLE STREET DATE LET 08/ 21/ 2014 DATE WORK BEGAN
DATE AWARDED 10/ 31/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 20/ 2014 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 01/ 26/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI:  $ 12, 714, 764. 29 PARTI Ol PATI NG $ 4,722,102.53 $ 1,762, 438. 14
AWARD PRQJECT AMT: $ 11,548, 549. 80 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 37. 14% TOTAL EARNI NGS 4,722, 102. 53 1,762,438. 14
FUNDS AVAI LABLE: $ 7,992, 661.76 STOCKPI LED MATERI ALS 421, 805. 95 58, 337. 20
GROSS EARNI NGS 5,143, 908. 48 1, 820, 775. 34
TOTAL CLAI VB $ 0.00 RETAI NAGE -122,929. 58 -49,733.65
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5,020, 978. 90 1,771, 041. 69
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5,020, 978. 90 1,771, 041. 69
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1,771, 041. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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PRQJECT: 1 MD252- 414

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 201-00000

0010

202- 00010

0015

202- 00019

0020

202- 00090

0025

202- 00190

0030

202- 00200

0035

202- 00203

0040

202- 00210

0045

202- 00220

0050

202- 00240

0055 202-00250

C earing and G ubbing

of Tree

Renoval

I nl et

Renoval of

of Delineator

*Renoval

Concrete Medi an Cover

Renoval of

Si dewal k

Renoval of

Curb and GQutter

Renoval of

Concrete Pavenent

Renoval of

*Renoval

of Asphalt Mat

*Renoval

of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

ESTI MATE NO 0007

1. 000
LS
100, 000. 00000

68. 000
EACH
680. 00000
2.000
EACH
690. 00000
9. 000
EACH
20. 00000
204. 000
SY
6. 00000
669. 000
SY
8. 50000
1, 649. 000
LF
3. 60000
30. 000
SY
35. 00000
20, 066. 000
SY
8. 50000
2,000. 000
SY
3. 10000
17,221. 000
SF

1. 00000

PREV QTY/
QTY TH'S PERI OD

QrYy TO DATE

61.

61.

87.
117.
204.

126.
543.
669.

1, 009.
640.
1, 649

1, 366.
15, 139.
16, 505.

20.
72.
92.

1, 057.
. 000
1, 057.

750
100

. 850

000

. 000

000

000
000

. 000

000
000

. 000

000
000
000

000
000
000

000
000
000

000
000

. 000

000
000
000

000
000
000

000

000

Page 2
ESTI MATE RUN 09/ 09/ 2015
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10, 000. 00
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0. 00
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0. 00
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CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202-00700 *Renoval of Light Standard 20. 000 15. 000
EACH 0. 000 0. 00
210. 00000 15. 000 3, 150. 00
0065 202-00705 Renoval of Light Standard Foundation 20. 000 8. 000
EACH 0. 000 0. 00
370. 00000 8. 000 2,960. 00
0070 202-00810 *Renoval of G ound Sign 58. 000 24.000
EACH 0. 000 0. 00
75. 00000 24.000 1, 800. 00
0075 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
0080 202-01130 *Renoval of Quardrail Type 3 3, 564. 000 3, 263. 000
LF 0. 000 0. 00
3. 50000 3,263. 000 11, 420. 50
0085 203- 00060 Enbanknent Material (Conplete In Place) 21, 625. 000 9, 682. 000
cY 2,785. 000 50, 130. 00
18. 00000 12, 467. 000 224, 406. 00
0090 203-00100 Mick Excavation 500. 000 490. 000
CY 0. 000 0. 00
10. 00000 490. 000 4,900. 00
0095 203-01500 Bl adi ng 100. 000 6. 000
HOUR 3. 000 360. 00
120. 00000 9. 000 1, 080. 00
0100 203-01550 Dozi ng 100. 000 14. 000
HOUR 28. 000 3, 360. 00
120. 00000 42. 000 5, 040. 00
0105 203-01597 *Pot hol i ng 80. 000 65. 000
HOUR 12. 000 4,080. 00
340. 00000 77.000 26, 180. 00
0110 203-01622 Sweepi ng (Wth Pickup Broon) 100. 000 30. 500
HOUR 3. 000 570. 00
190. 00000 33.500 6, 365. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0115 206- 00000 Structure Excavation 726. 000 537. 000
cY 189. 000 1,417.50
7.50000 726. 000 5, 445. 00
0120 207-00205 Topsoi | 1, 465. 000 0. 000
CcY 0. 000 0. 00
15. 00000 0. 000 0. 00
0125 208-00002 *Erosion Log (12 Inch) 2, 468. 000 2,328. 000
LF 140. 000 462. 00
3. 30000 2, 468. 000 8, 144. 40
0130 208-00020 *Silt Fence 7,087. 000 6, 869. 000
LF 218. 000 261. 60
1. 20000 7,087. 000 8, 504. 40
0135 208-00045 Concrete Washout Structure 6. 000 1. 000
EACH 1. 000 840. 00
840. 00000 2. 000 1, 680. 00
0140 208- 00050 *StormDrain Inlet Protection 35. 000 7. 000
EACH 0. 000 0. 00
80. 00000 7.000 560. 00
0145 208-00070 Vehi cl e Tracki ng Pad 12. 000 12. 000
EACH 0. 000 0. 00
1, 500. 00000 12. 000 18, 000. 00
0150 208-00103 Renoval and Di sposal of Sedinent (Labor) 750. 000 329. 000
HOUR 29. 000 870. 00
30. 00000 358. 000 10, 740. 00
0155 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 750. 000 57.500
HOUR 3. 000 246. 00
82. 00000 60. 500 4,961. 00
0160 208- 00205 Erosi on Control Supervisor 160. 000 90. 000
HOUR 20. 000 700. 00
35. 00000 110. 000 3, 850. 00
0165 210-01130 *Reset CGuardrail Type 3 368. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 210-04010 Adj ust Manhol e 5. 000 0. 000
EACH 3. 000 2,250. 00
750. 00000 3. 000 2,250. 00
0175 210- 04050 Adj ust Val ve Box 2. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0180 210-04070 Adj ust Vel | 3. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0185 212-00006 *Seedi ng (Native) 9. 490 0. 300
ACRE 0. 200 106. 00
530. 00000 0. 500 265. 00
0190 212-00032 *Soi | Condi tioning 9. 490 0. 300
ACRE 0. 200 380. 00
1, 900. 00000 0. 500 950. 00
0195 213-00150 *Bonded Fi ber Matrix 9. 490 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0200 216-00041 *Soi | Retention Blanket (Straw Coconut) 17, 586. 000 1, 605. 000
Sy 1, 111. 000 2,222.00
2. 00000 2,716. 000 5,432.00
0205 216- 00302 *Turf Reinforcenent Mat (d ass 2) 1, 976. 000 509. 000
SY 0. 000 0. 00
5. 00000 509. 000 2,545. 00
0210 217-00020 *Her bi ci de Treat nent 40. 000 0. 000
HOUR 0. 000 0. 00
46. 00000 0. 000 0. 00
0215 304- 06000 Aggregate Base Course (C ass 6) 23, 949. 000 3,462. 700
TON 7,793. 640 124, 698. 24
16. 00000 11, 256. 340 180, 101. 44
0217 900- 00006 Added Item (Dollar)/ Price Reduction for Overl oaded ABC 0. 000 -160. 000
Haul Vehicles
DOL 0. 000 0. 00
1. 00000 -160. 000 -160. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0220 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 46. 090
TON 14. 850 6, 237. 00
420. 00000 60. 940 25,594. 80
0225 403- 00800 *Ener gency Pot hol e Repair 12. 480 12. 480
TON 0. 000 0. 00
1, 200. 00000 12. 480 14, 976. 00
0230 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 11, 339. 000 880. 910
TON 3,462. 880 304, 733. 44
88. 00000 4,343. 790 382, 253. 52
0235 403-34861  *Hot Mx Asphalt (G ading SX) (100) (PG 70-28) 3, 088. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0240 411-10255 *Enul sified Asphalt (Sl ow Setting) 6, 930. 000 145. 000
GAL 46. 000 253. 00
5. 50000 191. 000 1, 050. 50
0245 411- 10300 *Enul sified Asphalt (Prime Coat) 0. 000 0. 000
GAL 0. 000 0. 00
8. 00000 0. 000 0. 00
0250 503-00018 *Drilled Caisson (18 Inch) 32. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0. 00
0255 503- 00036 *Drilled Caisson (36 Inch) 104. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0. 00
0260 503-00042 *Drilled Caisson (42 Inch) 17. 000 0. 000
LF 0. 000 0. 00
410. 00000 0. 000 0. 00
0265 503-00048 *Drilled Caisson (48 Inch) 40. 000 0. 000
LF 0. 000 0. 00
440. 00000 0. 000 0. 00
0270 503-00054 *Drilled Caisson (54 Inch) 42.000 0. 000
LF 0. 000 0. 00
530. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0275 506- 00212 Riprap (12 Inch) 66. 000 39. 000
CY 0. 000 0. 00
120. 00000 39. 000 4, 680. 00
0280 507- 00000 Concrete Slope and Ditch Paving 61. 000 0. 000
CY 0. 000 0. 00
320. 00000 0. 000 0. 00
0285 601- 01000 Concrete Cass B 33. 000 0. 000
CY 0. 000 0. 00
770. 00000 0. 000 0. 00
0290 602- 00000 *Rei nforcing Steel 1, 406. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
0295 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0295 MATERI AL ALLOWANCE | nl et Har dware 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0300 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0305 604-00511 Inlet Type D (Special) (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 700. 00000 2.000 11, 400. 00
0310 604-19105 Inlet Type R L 5 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0310 MATERI AL ALLOWANCE | nl et Har dware 1. 000
EACH 0. 000 0. 00
1, 755. 00000 1. 000 1, 755. 00
0315 604-19110 Inlet Type R L 5 (10 Foot) 3. 000 0. 000
EACH 2.000 8, 200. 00
4,100. 00000 2.000 8, 200. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 18367-BI D ESTI MATE RUN
PRQJECT: | MD252- 414 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0315 MATERI AL ALLOMNCE | nl et Har dwar e 1. 000
EACH -1. 000 -1,992. 00

1, 992. 00000 0. 000 0. 00

0315 MATERI AL ALLOMNCE | nl et Har dwar e 1. 000
EACH -1. 000 -1,992. 00

1, 992. 00000 0. 000 0.00

0315 MATERI AL ALLOMANCE | nl et Har dwar e 1. 000
EACH -1. 000 -1, 325.00

1, 325. 00000 0. 000 0.00

0320 604-19205 Inlet Type R L 10 (5 Foot) 4.000 2.000
EACH 2.000 10, 600. 00
5, 300. 00000 4.000 21, 200. 00

0320 MATERI AL ALLOMANCE | nl et Har dwar e 1. 000
EACH -1. 000 -3, 668. 00

3, 668. 00000 0. 000 0.00

0320 MATERI AL ALLOMANCE | nl et Har dwar e 1. 000
EACH -1. 000 -2,825.00

2, 825. 00000 0. 000 0. 00

=

0325 604-19210 Inlet Type R L 10 (10 Foot) 2.000 000
EACH 0. 000 0. 00

. 000 5, 300. 00

[y

5, 300. 00000

0330 604- 25005 Vane Grate Inlet (5 Foot) 3. 000 2.000
EACH 0. 000 0.00
2, 800. 00000 2. 000 5, 600. 00

0330 MATERI AL ALLOMANCE | nl et Har dwar e 0. 000
EACH 0. 000 0. 00

875. 00000 0. 000 0. 00

0330 MATERI AL ALLOMANCE | nl et Har dwar e 0. 000
EACH 0. 000 0. 00

1, 992. 00000 0. 000 0. 00

0335 604-30010 Manhol e Sl ab Base (10 Foot) 4.000 0. 000
EACH 4.000 9, 600. 00
2, 400. 00000 4.000 9, 600. 00



CONTI D: C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18367-BI D ESTI MATE RUN
PRQIECT: | MD252- 414 ESTI MATE NO 0007
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADVWAY
0335 MATERI AL ALLOMANCE Prcst Conc Manhol e 1. 000
EACH -1.000 -925. 00
925. 00000 0. 000 0.00
0335 MATERI AL ALLOMANCE Prcst Conc Manhol e 1. 000
EACH -1.000 -925. 00
925. 00000 0. 000 0.00
0340 604- 30015 Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 300. 00000 1. 000 4, 300. 00
0345 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 613. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0350 606-01370 *Transi tion Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0355 606- 01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
670. 00000 0. 000 0.00
0360 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0365 607-11525 Fence (Plastic) 1, 378. 000 1, 378. 000
LF 0. 000 0. 00
4.00000 1, 378. 000 5,512. 00
0370 608- 00006 Concrete Sidewal k (6 Inch) 1, 162. 000 458. 000
5% 115. 000 5, 290. 00
46. 00000 573. 000 26, 358. 00
0375 608-00010 Concrete Curb Ranp 226. 000 36. 000
Sy 0. 000 0. 00
130. 00000 36. 000 4, 680. 00
0380 609-21010 Curb and Qutter Type 2 (Section I-B) 2,288. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0385 609-21020 Curb and Qutter Type 2 (Section I1-B) 2,379. 000 886. 000
LF 0. 000 0. 00
15. 00000 886. 000 13, 290. 00
0390 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 30, 322. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0395 612-00001  *Delineator (Type I) 94. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0400 612-00002  *Del i neator (Type I1) 81. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0405 612-00003 *Del i neator (Type II1) 8. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0410 612-00070 *Reflector Strip (4 Inch) 2,248. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0415 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 160. 000 0. 000
LF 631. 000 3,155. 00
5. 00000 631. 000 3,155. 00
0420 613-01200 *2 Inch Electrical Conduit (Plastic) 6, 600. 000 1, 437.000
LF 887. 000 7,096. 00
8. 00000 2,324.000 18, 592. 00
0425 613-01300 *3 Inch BElectrical Conduit (Plastic) 2, 095. 000 102. 000
LF 976. 000 10, 736. 00
11. 00000 1, 078. 000 11, 858. 00
0427 613-01400 4 In Elec Cond (P) 276. 000 96. 000
LF 180. 000 3, 060. 00
17. 00000 276. 000 4,692. 00
0429 613-00408 4 In Elec Cond (Bored) 130. 000 0. 000
LF 130. 000 5,720. 00
44. 00000 130. 000 5,720. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0430 613-07000 *Pul | Box (Special) 43. 000 5. 000
EACH 1. 000 380. 00
380. 00000 6. 000 2,280. 00
0435 613-07070 *EMS Bal | Mar ker 33. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0440 613-10000 *Wring 1. 000 0.000
LS 0. 000 0. 00
71, 400. 00000 0. 000 0. 00
0445 613-10015 *Breakaway Wring System 29. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0450 613-13000 *Lum naire (LED) (13,360 Lunens) 33. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0455 613- 16000 *Lumi nai re (Special) 8. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0460 613-16020 *Luminaire (Special) Induction (165 Watt) 4. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0465 613- 30005 *Light Standard and Luninaire (Pedestrian) 6. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0470 613-34350 *Light Standard Metal (35 Foot) 29. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0475 613-40010 *Light Standard Foundati on 29. 000 4. 000
EACH 2.000 1, 940. 00
970. 00000 6. 000 5, 820. 00
0475 MATERI AL ALLOMNCE Anchor Bolts 24.000
EACH -2.000 -1,074.00

537. 00000 22.000 11, 814. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0480 613-50105 *Lighting Control Center (Pedestal Only) 4.000 0. 000
EACH 0. 000 0.00
510. 00000 0. 000 0.00
0485 613-50210 *Tenporary Lighting 1. 000 0. 000
LS 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0490 614-00011 *Sign Panel (dass I) 513. 000 0. 000
SF 0. 000 0.00
18. 00000 0. 000 0. 00
0495 614-00012 *Sign Panel (dass I1) 218. 000 0. 000
SF 0. 000 0.00
19. 00000 0. 000 0. 00
0500 614-00013 *Sign Panel (Oass 1) 644. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
0505 614-00615 *Steel Sign Post (W 6x15) 66. 000 0. 000
LF 0. 000 0. 00
43. 00000 0. 000 0. 00
0510 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 428. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0515 614-01572  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 368. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0520 614- 03002 *Concrete Footing (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0525 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
30, 400. 00000 0. 000 0. 00
0530 614-41600 *Monot ube Overhead Sign Bridge (16 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
39, 000. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0535 614- 41800 *Monot ube Overhead Sign Bridge (18 Inch Dianmeter) 1. 000 0. 000
EACH 0. 000 0. 00
43, 900. 00000 0. 000 0.00
0540 614-70150 *Pedestrian Signal Face (16) (Countdown) 12. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
0545 614-70336 *Traffic Signal Face (12-12-12) 24.000 0. 000
EACH 0. 000 0. 00
710. 00000 0. 000 0. 00
0550 614- 72860 *Pedestrian Push Button 12. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0555 614- 72895 *Vehi cl e Detection System (Single Canera) 8. 000 0. 000
EACH 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0560 614-75848 *Traffic Signal Controller and Cabinet (lnstall Only) 2.000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0. 00
0565 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
10, 900. 00000 0. 000 0. 00
0565 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 1. 000 9, 360. 00
9, 360. 00000 1. 000 9, 360. 00
0570 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
12, 700. 00000 0. 000 0. 00
0570 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 2.000 17,510. 00
8, 755. 00000 2.000 17,510. 00
0575 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
14, 300. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 18367-BI D ESTI MATE RUN
PRQJECT: | MD252- 414 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0575 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 1. 000 10, 100. 00
. 000 10, 100. 00

[y

10, 100. 00000

0580 614-81230 *Traffic Signal-Light Pole Steel (2-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0580 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 1. 000 18, 750. 00
18, 750. 00000 1. 000 18, 750. 00
0585 614-81240 *Traffic Signal-Light Pole Steel (2-40 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
26, 400. 00000 0. 000 0. 00
0585 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 1. 000 23, 050. 00
23, 050. 00000 1. 000 23, 050. 00
0590 614- 84000 *Traffic Signal Pedestal Pole Steel 8. 000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
0590 MATERI AL ALLOMNCE Pedestal Pol e 8. 000
EACH 0. 000 0. 00
615. 00000 8. 000 4, 920. 00
0595 621-00450 *Det our Pavenent 8, 755. 000 3, 214. 000
Sy 5, 541. 000 260, 427. 00
47. 00000 8, 755. 000 411, 485. 00
0597 900- 00014 Added Item (Lunp Sun)/ VECP Phase Accel eration 1. 000 0. 000
I ncentive
LS 1. 000 43, 961. 50
43, 961. 50000 1. 000 43, 961. 50
0600 624-30019 18 Inch Drainage Pipe (O ass 10) (Conplete In Place) 1, 340. 000 618. 000
LF 722.000 54, 872. 00
76. 00000 1, 340. 000 101, 840. 00
0605 624- 30037 36 Inch Drainage Pipe (Oass 10) (Conplete In Place) 3.000 3. 000
LF 0. 000 0. 00

1, 200. 00000 3. 000 3, 600. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0610 624- 30049 48 Inch Drainage Pipe (Oass 10) (Conplete In Place) 15. 000 15. 000
LF 0. 000 0. 00
290. 00000 15. 000 4, 350. 00
0615 625- 00000 *Construction Surveying 1. 000 0. 565
LS 0. 080 7,512.00
93, 900. 00000 0. 645 60, 565. 50
0620 625- 00001 *Construction Surveying (Hourly) 40. 000 22. 000
HOUR 0. 000 0. 00
120. 00000 22.000 2, 640. 00
0625 626- 00000 *Mobi | i zat i on 1. 000 0. 452
LS 0. 091 104, 650. 00
1, 150, 000. 00000 0. 543 624, 450. 00
0630 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0632 900-00014 Added Item (Lunp Sun)/ Public Information Services 0. 500 0. 500
(Speci al) LS 0. 000 0. 00
21, 550. 00000 0. 500 10, 775. 00
0635 627-00005 *Epoxy Pavenent Mar ki ng 74.000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0. 00
0640 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 223. 000 94. 000
GAL 39. 000 1, 053. 00
27.00000 133. 000 3,591. 00
0641 900- 00021 *Added Item (Square Foot)/ Pavenent Marking Paint 339. 000 168. 000
(Wat er bourne) (Wrd / Synbol ) s 171. 000 1.077. 30
6. 30000 339. 000 2,135.70
0643 900- 00021 *Added Item (Square Foot)/ Pavenent Marking 2, 230. 000 1, 556. 000
Pai nt (Wt er bour ne) ( X- Wl k- Stop Line)
SF 674. 000 2,830. 80
4. 20000 2,230. 000 9, 366. 00
0645 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 482. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
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PON: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0650 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 594. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0655 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 1, 424. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0660 630-00000  *Fl aggi ng 9, 600. 000 946. 000
HOUR 454. 500 10, 908. 00
24.00000 1, 400. 500 33,612. 00
0665 630- 00007 *Traffic Control Inspection 145. 000 86. 000
DAY 10. 000 770. 00
77.00000 96. 000 7,392.00
0670 630-00012 *Traffic Control Managenent 310. 000 94. 000
DAY 25. 000 15, 250. 00
610. 00000 119. 000 72,590. 00
0675 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
610. 00000 2.000 1, 220. 00
0680 630-80335 *Barricade (Type 3 MA) (Tenporary) 19. 000 8. 000
EACH 1. 500 150. 00
100. 00000 9. 500 950. 00
0685 630-80341 *Construction Traffic Sign (Panel Size A) 154. 000 57. 000
EACH 20. 000 820. 00
41. 00000 77.000 3, 157. 00
0690 630-80342  *Construction Traffic Sign (Panel Size B) 123. 000 57.500
EACH 4.000 164. 00
41. 00000 61. 500 2,521.50
0695 630-80343  *Construction Traffic Sign (Panel Size O 50. 000 25.000
EACH 0. 000 0. 00
41. 00000 25. 000 1, 025. 00
0700 630-80344  *Construction Traffic Sign (Special) 86. 000 0. 000
SF 0. 000 0. 00

20. 00000 0. 000 0. 00
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PON: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0705 630- 80355 *Portabl e Message Sign Panel 4. 000 2. 000
EACH 0. 000 0. 00
8, 200. 00000 2.000 16, 400. 00
0710 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7. 000 3. 500
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 3.500 3, 500. 00
0715 630- 80360 *Drum Channel i zi ng Devi ce 368. 000 138. 500
EACH 45. 500 910. 00
20. 00000 184. 000 3, 680. 00
0720 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0723 630-80367 *Port Traf Speed Monitor 4. 000 2.000
EACH 0. 000 0. 00
5, 750. 00000 2.000 11, 500. 00
0725 630-80370 Concrete Barrier (Tenporary) 7,774. 000 3, 030. 000
LF 0. 000 0. 00
23. 00000 3, 030. 000 69, 690. 00
0730 630-80380 *Traffic Cone 250. 000 125. 000
EACH 0. 000 0. 00
6. 00000 125. 000 750. 00
0735 630-85011 *I npact Attenuator (Tenporary) 1, 157. 000 479. 000
DAY 99. 500 1, 492. 50
15. 00000 578. 500 8,677.50
0740 630-85041 *Mobi | e Attenuator 200. 000 39. 000
DAY 4.000 800. 00
200. 00000 43. 000 8, 600. 00
0745 630- 86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
81, 600. 00000 1. 000 81, 600. 00
0750 700-70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0755 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700-70012 F/ A Asphalt Pavenent |ncentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700-70016 F/ A Fuel Cost Adj ustnent 75, 000. 000 - 8,562. 280
FA -13,959. 270 - 13, 959. 27
1. 00000 -22,521.550 -22,521.55
0770 700- 70018 F/ A Roadway Snoot hness | ncentive 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 35, 000. 000 -5,714.470
FA -21,112. 140 -21,112. 14
1. 00000 - 26, 826. 610 - 26, 826. 61
0780 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 13. 000
HOUR 0. 000 0. 00
1. 00000 13. 000 13.00
0785 700-70034 F/ A Dewat ering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700- 70035 F/ A Furnish and Install Electrical Services 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700- 70036 Forced Accounts Wilities 23, 237. 490 20, 591. 620
FA 2,645.870 2, 645. 87
1. 00000 23, 237. 490 23,237.49
0800 700-70310 F/ A Landscapi ng 5, 000. 000 854. 770
FA 0. 000 0. 00
1. 00000 854. 770 854. 77
0805 700-70380 F/ A Erosion Control 75, 000. 000 58, 001. 170
FA 0. 000 0. 00
1. 00000 58, 001. 170 58, 001. 17
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PON: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0810 700- 70589 F/ A Environnental Health & Safety Management 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 7,955,703.29% 1,255, 6746.54% 3,160, 925.13
CAT NOO300 0300 Structure 1-17-QA

0820 202- 00004 *Renoval of Steel Hor Pipe Piling 164. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0. 00
0825 202- 00026 Renoval of Slope and Ditch Paving 514. 000 278. 000
Sy 0. 000 0. 00
7.00000 278. 000 1, 946. 00
0830 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
120, 200. 00000 0. 000 0. 00
0835 202-05008 Sawi ng Concrete (8 Inch) 234.000 0. 000
LF 234. 000 9, 828. 00
42.00000 234. 000 9, 828. 00
0840 202- 05019 *Sawi ng Concrete (Special) 234.000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0845 206- 00000 Structure Excavation 24.000 0. 000
Cy 0. 000 0.00
7.50000 0. 000 0. 00
0850 206- 00200 Structure Backfill (dass 2) 18. 000 0. 000
Cy 0. 000 0.00
40. 00000 0. 000 0. 00
0855 206- 01750 *Shori ng 1. 000 1.000
LS 0. 000 0. 00
15, 000. 00000 1.000 15, 000. 00
0860 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00

40, 000. 00000 0. 000 0.00
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PON: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 Structure 1-17-QA

0865 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0870 403-34861 *Hot M x Asphalt (Gading SX) (100) (PG 70-28) 135. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0875 502- 00460 Pile Tip 18. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0880 502- 02000 *Dynam ¢ Load Testing 1. 000 0. 500
LS 0. 000 0. 00
7,500. 00000 0. 500 3, 750. 00
0885 502-11274 Steel Piling (HP 12x74) 1,177.000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0890 503-00048 *Drilled Caisson (48 Inch) 130. 000 0. 000
LF 0. 000 0. 00
440. 00000 0. 000 0. 00
0895 514-00201 Pedestrian Railing (Steel)(Special) 631. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
0900 515-00120 *Wat er proof i ng (Menbr ane) 856. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0905 515-00400 *Concrete Seal er 413. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0910 518- 00000 Bri dge Conpression Joint Seal er 52. 000 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0. 00
0915 601- 03040 *Concrete Class D (Bridge) 776. 000 0. 000
CY 0. 000 0. 00

720. 00000 0. 000 0. 00
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PCN: 18367-BI D ESTI MATE RUN
PRQJECT: | MD252- 414 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 0300 Structure [1-17-QA

0915 MATERI AL ALLOMNCE Conc, CL D 194. 100
CY 0. 000 0. 00
200. 00000 194. 100 38, 820. 00
0920 601-40300 *Structural Concrete Coating 1, 563. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0925 601- 40400 *Structural Concrete Stain 125. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0930 602- 00020 *Rei nforcing Steel (Epoxy Coated) 136, 350. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0935 606- 10700 *Bridge Rail Type 7 619. 000 0. 000
LF 0. 000 0. 00
57. 00000 0. 000 0. 00
0940 613-01100 *1 Inch Electrical Conduit (Plastic) 267. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0945 618- 10060 *Precast Concrete U G rder (Us0) (Pre-Tensioned) 651. 000 0. 000
LF 0. 000 0. 00
490. 00000 0. 000 0. 00
0945 MATERI AL ALLOMANCE Prestress G rder 551. 250
LF 0. 000 0. 00
334. 77000 551. 250 184, 541. 96
0945 MATERI AL ALLOMANCE Prestress G rder 110. 250
LF 0. 000 0. 00
334. 77000 110. 250 36, 908. 39
CAT 0300 CURRENT AMI  $ 1,639,473.00$% 9,828.00% 290, 794. 35

CAT NOO301 0301 Structure 1-17-QB

0950 202- 00026 Renoval of Slope and Ditch Paving 466. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0.00
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PON: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 Structure 1-17-QB

0955 206- 00000 Structure Excavation 19. 000 0. 000
CY 0. 000 0. 00
7.50000 0. 000 0. 00
0960 206- 00200 Structure Backfill (dass 2) 14. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0965 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0970 206-01782 *Shoring (Area 2) 1. 000 0.720
LS 0. 280 4, 200. 00
15, 000. 00000 1. 000 15, 000. 00
0975 403-34861  *Hot M x Asphalt (Grading SX) (100) (PG 70-28) 187. 000 0. 000
TON 121. 450 13, 359. 50
110. 00000 121. 450 13, 359. 50
0980 502- 00460 Pile Tip 18. 000 18. 000
EACH 0. 000 0. 00
130. 00000 18. 000 2, 340. 00
0985 502-11274 Steel Piling (HP 12x74) 1, 139. 000 1, 131. 000
LF 0. 000 0. 00
60. 00000 1, 131. 000 67, 860. 00
0990 503-00048 *Drilled Caisson (48 Inch) 124. 000 124. 000
LF 0. 000 0. 00
440. 00000 124. 000 54, 560. 00
0995 514-00201 Pedestrian Railing (Steel)(Special) 633. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
1000 515-00120 *Wat er proof i ng (Menbr ane) 1, 185. 000 0. 000
Sy 1, 185. 000 17, 775. 00
15. 00000 1, 185. 000 17, 775. 00
1005 518- 00000 Bri dge Conpression Joint Seal er 25. 000 0. 000
LF 0. 000 0. 00

450. 00000 0. 000 0. 00
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PON: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 0301 Structure 1-17-QB
1010 601-03040 *Concrete O ass D (Bridge) 613. 000 118. 800
cY 494. 200 355, 824. 00
720. 00000 613. 000 441, 360. 00
1010 MATERI AL ALLOMANCE Conc, CL D 11. 610
cY -11. 610 -2,322.00
200. 00000 0. 000 0. 00
1010 MATERI AL ALLOMANCE Conc, CL D 0. 000
CcY 0. 000 0. 00
200. 00000 0. 000 0.00
1015 601-40300 *Structural Concrete Coating 1, 535. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1020 601-40400  *Structural Concrete Stain 123. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1025 602- 00020 *Rei nforcing Steel (Epoxy Coated) 126, 150. 000 22,383. 000
LB 103, 767. 000 93, 390. 30
0. 90000 126, 150. 000 113, 535. 00
1030 606-10700 *Bridge Rail Type 7 616. 000 0. 000
LF 440. 000 25, 080. 00
57. 00000 440. 000 25, 080. 00
1035 613-01100 *1 Inch Electrical Conduit (Plastic) 267. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
1040 618-10060 *Precast Concrete U G rder (UB0)(Pre-Tensioned) 651. 000 651. 000
LF 0. 000 0. 00
490. 00000 651. 000 318, 990. 00
1040 MATERI AL ALLOMNCE Prestress Box G rder 0. 000
LF 0. 000 0. 00
334. 77000 0. 000 0. 00
1040 MATERI AL ALLOMNCE Prestress Box G rder 0. 000
LF 0. 000 0. 00
334. 77000 0. 000 0. 00
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PON: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 Structure 1-17-QB

1045 630- 80370 Concrete Barrier (Tenporary) 233. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 1,351, 652.50 $ 507,306.80$ 1,119, 859.50
CAT NO0302 0302 Structure Valls

1050 206- 00000 Structure Excavation 8, 995. 000 4, 498. 000
CY 0. 000 0. 00
7.50000 4, 498. 000 33, 735. 00
1055 206- 00100 Structure Backfill (dass 1) 8, 245. 000 2,458. 000
cY 586. 000 23, 440. 00
40. 00000 3, 044. 000 121, 760. 00
1060 206- 00200 Structure Backfill (dass 2) 140. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
1065 206- 00360 Mechani cal Rei nforcenent of Soil 8, 245. 000 2, 458. 000
cY 586. 000 8, 790. 00
15. 00000 3, 044. 000 45, 660. 00
1065 MATERI AL ALLOMNCE Rei nf or cenent Geot ex 5, 787. 000
CY -586. 000 -703. 20
1. 20000 5,201. 000 6, 241. 20
1070 420- 00000 Ceonenbr ane 2, 300. 000 675. 000
SY 0. 000 0. 00
14. 00000 675. 000 9, 450. 00
1075 504- 05000 Wre Mesh Facing 11, 000. 000 3, 695. 000
SF 320. 000 4, 800. 00
15. 00000 4, 015. 000 60, 225. 00
1075 MATERI AL ALLOMNCE No Test Required 7,150. 000
SF -320. 000 -2,681. 60
8. 38000 6, 830. 000 57, 235. 40
1080 601-03050 Concrete Cass D (Wall) 923. 000 84. 400
cY 16. 200 13, 608. 00

840. 00000 100. 600 84, 504. 00
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PON: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0007 19: 00: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 0302 Structure Valls

1082 900- 00006 Added Item (Dol lar)/ Price Reduction Concrete Oass D 0. 000 -739. 200
wal |
( ) DOL 0. 000 0. 00
1. 00000 -739. 200 -739. 20
1085 601- 40300 *Structural Concrete Coating 687. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1090 601- 40400 *Structural Concrete Stain 1, 496. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1095 602- 00020 *Rei nforcing Steel (Epoxy Coated) 87, 490. 000 14,797. 000
LB 712. 000 640. 80
0. 90000 15, 509. 000 13, 958. 10
1100 605- 00060 6 Inch Perforated Pipe Underdrain 500. 000 250. 000
LF 0. 000 0. 00
30. 00000 250. 000 7,500. 00
1105 605-84000 Subsurface Drain Qutlet 170. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
1110 606-10700 *Bridge Rail Type 7 270. 000 0. 000
LF 0. 000 0. 00
57. 00000 0. 000 0. 00
1115 613-01100 *1 Inch BElectrical Conduit (Plastic) 270. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00

CAT 0302 CURRENT AMI $ 1, 635,135.50 $ 47,894.00%  439,529.50
CAT NO0400 0400 Construction Engineering Bid Itens

1120 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
102, 200. 00000 1. 000 102, 200. 00
1125 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 800. 00000 1. 000 26, 800. 00
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CONTI D C18367
PCN: 18367-BI D ESTI MATE RUN 09/ 09/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO. 0007 19: 00: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 0400 Construction Engineering Bid Itens
1130 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 900. 00000 2.000 3, 800. 00
CAT 0400 CURRENT AMI  $ 132, 800. 00 $ 0.00$ 132, 800. 00

PRQJIECT TOTAL CURRENT AMI $12,714,764.29$ 1,820,775.34$ 5,143,908. 48



